FORM OPW.CIA 2/05 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works REC

MONTHLY ESTIMATE 01V, o plg. . ° om

6'3

FOR THE MONTH OF DECEMBER 20142[”5 JAR23 Py |: 59

Date: December 31, 2014

CONTRACTOR: DIVERSIFIED PLUMBING & A/C

ADDRESS: PO BOX 37124 Contract No. 57973 1 /1

City, State ZIP:  HONOLULU, HAWAII 96837 DAGS Job No. 12-20-2618

PROJECT TITLE: HAWAIl STATE HOSPITAL, BUILDINGS E, F, H & | - HOT WATER SYSTEM RETROFIT

CONTRACT
[ ] SUBMITTAL REGISTER { ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount 5 256,789.00 [ ] PROJECTSCHEDULE
((P.\vaouamo.wns
[ |AS NEED - WASTE REDUCTION PROGRESS REPORT
CHANGE ORDERS r_eﬁgum Y MISC:
Total $ 45,000.00 [.] AR CONDITION ACCEPTANCE [ ] PAINT ACCEPTANGE
Adjusted Contract Amount $ 302,789.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 10000% $  256,789.00 100.00% $  46,000.00 $ 302,789.00
Retained REDUCED[ } b 7,702.00 $ 1,380.00 § 9,082.00
Amount Subject to Payment $ 249,087.00 $§ 4482000 3 293,707.00
Payments to Date $  207,359.00 $ 3714500 $ 244 504.00
Payments Now Due 3 41,728.00 $ 747500 |$ 49,203.00
Payment No. FINAL|[ ] 3
cm:m ::-hmg Contract Tina and FOR OFFICE USE ONLY 2. A centify that the above bill is comoct, just, that paymant has not besn received, and

ndd.. Nu 5 20 S_ all payroll affidavits have been subwmitied, am cument, or proper deductive cmdusnonsq’ NoT
nave basn mads to this 81, and laast 80% of our workforce residas in Hawaii
[‘rp:o‘,}:g: g‘:::lt:; :: 3::: jﬁ: N U’;#LJ ;3 20’, : a preferred cuntnm | have submitted all apprenticeship I:ppz:nil ?K,rm CﬁﬁLE

T Computad ad Checked by

%g/(/ _ FEB 3 205

T

DIVERSIFIED PLUMBING & AIR CONDITIONING

Name of Contractor

1/16/2015
7 Date

Data; By signalure / Title:

The Public Works Administrator cartifies that change orders have bean issusd and the, work parformad.

//,91,,, e/l FEBOA2S
L/

L4 /mpuu:wmmm Datn:




DPW-CIA 7/0B

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CAL.CULATION

STATE OF HAWAN
Department of Accounting and General Services
Division of Public Works

For the Month of: DECEMBER 2014

CONTRACTOR: DIVERSIFIED PLUMBING & A/C Contract No.: 57873
PROJECT TITLE: HAWAII STATE HOSPITAL, BUILDINGS E,F, H& 1 -HOT DAGS Job No.: 12-20-2818
[=]
m CONTRACT
3 LICENSE BASIC CONTRACT| COMPL| AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| T P AIN
DIVERSIFIED PLUMBING & 4Gensral Contractor ABC-23458 $211 $211,235| 100.00% 3% $6,337

SUB-
CONTRACT]
LICENSE BASIC SUB-CONTRACT] COMPL) AMOUNT]
| |SUBCONTRACTOR  }TRADE NO. AMOUNT] M
FOXBILT ELECTRICAL C-56789 s25,888] s$28,808) 100.00%] 3% $8E6
ACUTRON INSULATION C-7865 si6688| s16.668[ 100.00%] 3% 3498
0ol | 10% $0
#0OIVI0) | 10% $0
V) | 10% $0
oVl | 10% 0
#0ivim1 | 10% $0
#ovol | 10% $0
#ovor | 10% 50
vt 10% $0
vt | 10% $0
DVt | 10% 50
#oiviol [ 10% $0|
sovil | 0% 50|
ool | 10% so|
#Dviol | 10% 0|
#oiviol | 10% 50|
vl | 10% 0]
Tota) Retainad from Subs $45,554]  $45554]° $1,385

| SZSS,TH_B.I SZSB.?BBI

{ |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

$7,702]

| certify that the above retentions are correct for this request.

DIVERSIFIED PLUMBING & AiIR CONDITIONING

Name of Contractor

111672015

NOTE:
Cotumnar totals shall be equal in dollar vakua to that on
the Monthly Estimate Sheet

Date

Checked/Verified by:

A

Initial - Project Inspecior or Engineer

-~



DPW-CIA 7/08

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

For the Month of: DECEMBER 2014

CONTRACTOR: DIVERSIFIED PLUMBING & A/C Contract No.: 57973
PROJECT TITLE: HAWAII STATE HOSPITAL, BUILDINGS E,F,H& 1 -HO DAGS Job No.: 12-20-2818
a CHANGE]
u ORDER;
o LICENSE CHANGE ORDER| AMOUNT]
O PRI T TRADE NO, AMOUNT| T Al
| DIVERSIFIED PLUMBING & 4General Contracior ABC-23458 $48,000  $46,000{ 100,00%] 3% $1,380]A
GHANGE!
RDER SUB)
JLICENSE | CHANGE ORDER SUB AMOUNT
SUBCONTRACTOR _ ITRADE No. AMOUNT
#oiviol | 10% so|
#DIViOl | 10% 30}
#DVi0! | 10% s0|
ROV | 10% 0}
#oveon | 10% 50
DVl | 10% 50
vl | 1% 50
#0rvol | 10% $0
sove | 0% 50
#ovo | 10% 0
#OIVICL | 10% 50
#DIVIDL ] 10% $0
#oiviot | 10% 30
*DIVOL | 10% $0
aoiviol | 10% $0
#oviol | 10% $0
#Divol | 10% so|
#ovmt | 10% s0]
|
Total Ratained from Subs 0] 0 50|B
$46,000] " $46,000
| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) [ $1,380] 7
| certify that the above retentions are correct for this request.
CheckedVerified by:

DIVERSIFIED PLUMBING & AIR CONDITIONING

Nama of 4 /l

Initial - Project inspector or Engineer

11187201
By Signature mu&ls E.LUZ B Dst

NOTE:
Columnar fotals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 3 PROJECT TITLE: HAWAII STATE HOSPITAL - BUILDINGS, E, F, H, AND I, HOT

WATER SYSTEM RETROFIT

BILLING MONTH: December-14 DAGS JOB NO.: 1 2-20-2618 CONTRACT NO.: 57973

CONTRACTOR: LUIZ, DOUGLAS E Il 50

VENDOR CODE: 25525501

Original Contract Payment Suffix; 1

Suffix und Symbol Amount Earned taina Amount Due
01 B08-406M $38,518.00 ($3,210.00) $41,728.00
Totals: $38,518.00 ($3,210.00) $41,728.00
Change Order Payment Suffix: 2,3
Suffix Fund Symbol Amount Earned Retainage Amount Due
03 B12-408M $6,900.00 (5575.00) §7,475.00
Totals: $6,900.00 {$575.00) $7,475.00
Grand Total: $45,418.00 ($3,785.00) $49,203.00
%V D’/ﬂ; 1S
Verified By DATE

{This Sectlon for Administrative Services Office Use Only)

Vendor Code 25525501

Cost Code 3A1

Voucher No. SlUV2070
Verified By 1/ FEB -9 2015



